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Presentation to
Washington State Department of Ecology
and
United States Environmental Protection Agency

M-92 Sodium Milestones

Al Farabee
June 2, 1998
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Status/Accomplishments

M-92-09 Acquisition of new facilities, due TBD (by
October 1998)

M-92-10 Hanford Site Sodium Project
Management Plan, due October 1998

Both milestones are on hold due to FFTF being
placed in “standby” status
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StatuslAccompIishments

¢ MX-92-11-T01 Disposition of Hanford non-radioactive
sodium, due March 2002

¢ Performance Agreement ART 1.1.1 - Complete FY-98
sodium and sodium potassium (NaK) disposition activities
in the Nuclear Energy Legacies program by September 30,
1998. ($175K)

+ Clean the Prototype Application Loop sodium tank.
Status - Completed on November 14, 1997.

+ Clean the sodium residuals from the 1720-DR tank.
Status - Continuing, nearing completion.

+ Remove the NaK from building 337.
Status - Drain procedure being finalized.
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Status/Accomplishments
(Continued)

+ Remove 221-T sodium piping and tanks.
Status - Sodium tanks shipped to the 337 Building and
are being prepared for sodium drain. Piping has been
cut up and is ready for shipment to a treatment facility.
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Major Issues

¢ NE Legacies deactivation budgets for FY 1999 and FY-2000
are zero. |

* Resuit of Hanford Site Integrated Priority Planning

* March, 2002, TPA target milestone will not be met.

* Revised scheduled completion date is July, 2004.

¢ M-92 Class Il Change Request on hold awaiting resolution
- of M-81 Change Request
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Tri-Party Agreement

June 2, 1998

EXTENSION TO DISPUTE RESOLUTION FOR HANFORD FEDERAL FACILITY AGREEMENT AND
CONSENT ORDER MILESTONE M-40-07

On April 9, 1997 the U.S. Department of Energy invoked the dispute resolution
provisions of Tri-Party Agreement Article VIII concerning the State of
Washington Department of Ecology assertions about completion of Interim
Milestone M-40-07. The dispute was elevated to the Inter Agency Management
Integration Team (IAMIT) level on April 28, 1998, and was extended through
June 2, 1998 at the IAMIT level. The dispute is further extended through
August 25, 1998 at the IAMIT level.
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Jackson E. Kinzer Michael A. Wilson

Assistant Manager, Manager, Nuclear Waste Program
Tank Waste Remediation System State of Washington

U.S. Department of Energy Department of Ecology

Richland Operations Office

ce: . Arnold, FOH

L. D

S. L. Dahl, Ecalogy
B. G. Erlandson, LMHC

C. C. Haass, DOE

D. H. Irby, DOE

A. B. Stone, Ecology
A. M. Umek, FDH

J. K. Yerxa, DOE

M. L. Blazek, 00E

D. Powaukee, Nez Perce
R. Jim, YIN

B. Burke, CTUIR
Administrative Record

Washington State Department of Ecology A U.S. Environmental Protection Agency A U.S. Department of Energy
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QUALITY ASSURANCE

The leve! of quality assurance and quality control (QA/QC) for the collection,
preservation, transportation, and analysis of each sample which is required for
implementation of this Agreement shall be dependent upon the data quality
objectives for the sample. Such data quality objectives shall be specified in
RCRA closure plans, the RCRA permit, and other relevant plans that may be used
to describe sampling and analyses at RCRA TSD units.

The QA/QC requirements shall range from those necessary for non-
laboratory field screening activities to those necessary to support a comprehensive
laboratory analysis that will be used in final decision-making. Thisrangeof
QA/QC-options-ts-tncluded-in-the-"Data-Quality-Strategy for-Hanford-Site

%&%ﬁﬁ%&—{ﬂﬁ—hﬂﬂ#ﬁ%ﬁpﬂ%ﬁ%—ﬂm—d@eﬂme%ﬁ%&bm&w
by EPA-and-Eeelogy

Based upon the data quality objectives, the DOE shall comply with EPA
guidance documents for QA/QC and sampling and analysis activities, which are |
taken to implement the Agreement. Such guidance includes:

“Guidance for the Data Quality Objectives Process™ (EPA QA4/G-4, Final
September 1994);

EPA Requirements for Quality Assurance Project Plans for Environmental Data
Operations (EPA QA/R-5, Interim Final, January 1994); and

“Guidehnes-and-Speciftcationsfor Preparing ity-Ass ce-Program
Plans” (QAMS-004/803

“Interira-Guidance-and-Speetfications-for Preparing Quality—Assurance
Protect Plans—(QAMS-005/80):

=“Data-Quality-Objectives-tor Remedial Response-Activities - {ERA/S40/G-
81003 and 004y —and

“Test Methods for Evaluating Solid Waste, Physical/Chemical Methods”
(EPA/SW-846).

In some instances, RCRA TSD units are included in operable units and are
scheduled for investigation and closure as part of the operable unit remedial
action. DOE shall follow the provisions of Section 7.8 for QA/QC for sampling
and analysts activities at these land disposal units.



In regard to QA requirements for construction for RCRA land disposal
facilities, DOE shall comply with “Technical Guidance Document: Construction
Quality Assurance for Land Disposal Facilities” (EPA/530-SW-86-031).

Foranalytical-chemistry-and-radiclogicallaboratortesthe- QA Cplans-must
nelude the-elements-tistedin-"Guidance-onPreparation of Laboratery-Quality
AssurancePlans™{as-Hsted-tn-appendix). DOE shall submit laboratory QA/QC
plans to the lead regulatory agency for review as secondary documents prior to
use of that laboratory. In the event that DOE fails to demonstrate to the lead
regulatory agency that data generated pursuant to this Agreement was obtained in
accordance with the QA/QC requirements of this section, including laboratory
QA/QC plans, DOE shall repeat sampling or analysis as required by the lead
regulatory agency. Such action by the lead regulatory agency shall not preclude
any other action which may be taken pursuant to this Agreement. For other data,
the lead regulatory agency may request DOE to provide QA/QC documentation.
Any such data that does not meet the QA/QC standard required by this section
shall be clearly flagged and noted to indicate this fact.
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QUALITY ASSURANCE

The level of quality assurance and quality control (QA/QC) for the collection,
preservation, transportation, and analysis of each sample which is required for
implementation of this Agreement shall be dependent upon the data quality
objectives for the sample. Such data quality objectives shall be specified in RI/FS
or RFI/CMS work plans or in other work plans that may be used to describe
sampling and analyses at CERCLA or RCRA past-practice units.

The QA/QC requirements shall range from those necessary for non-
laboratory field screening activities to those necessary to support a comprehensive
laboratory analysis that will be used in final decision-making. This-range-of
QA/QCoptions-is-thetuded-inthe Data-Qualtity-Strateay for Hanford-Site
Characterization—{as-hsted-ta-\ppendinF)-This-decumentissubject to-approval
by ERA-and-Leolowy-

Based upon the data quality objectives, the DOE shall comply with EPA
guidance documents for QA/QC and sampling and analysis activities which are
taken to implement the Agreement. Such guidance includes:

Guidance for the Data Quality Objectives Process (EPA QA./G-4, Final,
September 1994); and

EPA Requirements for Quality Assurance Projeci Plans for Environmental Data
Operations (EPA QA/R-5, Interim Final, January 1994);

“Guidehnes-and-Specifications-forPreparine-Quality-Assurance-Program
Rlansm(QAMS-004/80;

“Interim-Guidance-and-Specificationsfor Rreparine Qualtity-Assurance
Preject Plans OAMS-00580)-and

¢ “Data Quality-Objeetives-for-RemedialResponse-Activities”
(ERA/S30/G-87/003-and-004)-

In regard to quality assurance requirements for construction of land
disposal facilities, DOE shall comply with “Technical Guidance Document:
Construction Quality Assurance for Land Disposal Facilities” (EPA/530-SW-86-
031).

Feranatvtical-chemistry and-radiological-aboratories:-the-QALQCplans-must
tichudethe-elements-listed-in “Guidance-on Preparation-of Laboratory-Quality
AssurancePlons—tas-Hsted-n-appendinF). DOE shall submit laboratory QA/QC
plans to EPA and Ecology for review as secondary documents prior to use of that
laboratory. In the event that DOE fails to demonstrate to the lead regulatory



agency that data generated pursuant to this Agreement was obtained in
accordance with the QA/QC requirements of this section, including laboratory
QA/QC plans, DOE shall repeat sampling or analysis as required by the lead
regulatory agency. Such action by the lead regulatory agency shall not preclude
any other action which may be taken pursuant to this Agreement. For other data,
the lead regulatory agency may request DOE to provide QA/QC documentation.
Any such data that does not meet the QA/QC standards required by this section
shall be clearly flagged and noted to indicate this fact.



Inter Agency Management Integration Team
EPA Conference Room
712 Swift Blvd., Richland
June 2, 1998

M. Wilson expressed disappointment that a Tri-Party Agreement Executive Manager
(U.S. DOE Assistant Manager) was not present for the conduct of the IAMIT meeting.
Ecology is considering whether to express this problem to J. Wagoner of the U.S. DOE in
writing.

Fast Flux Test Facility Discussion (FFTF)

0. Farabee provided a discussion of the situation with the FFTF and the Secretarial
Decision regarding it’s operation. Unless additional funding is provided approximately
100 people must be laid off from the FFTF. No one at the Hanford Site currently knows
what will happen relative to the FFTF’s future roles. A House Bill is being considered
(Authorization Bill) to postpone a decision on the FFTF for another year. In
approximately two weeks we should know what Congress intends to do.

A presentation was provided to Ecology concerning the Sodium related milestones under
Major Milestone M-92-00 (Attachment 1). Ecology stated that they do not have any
specific concerns regarding all other sodium on the Hanford Site and how it is being
managed.

Milestone M-40-07 Dispute Extension

The U.S. DOE and Ecology IAMIT representatives approved an extension to the ongoing
dispute concerning Tri-Party Agreement Milestone M-40-07. The dispute is now
extended at the IAMIT level through August 25, 1998 (Attachment # 2).

Quality Assurance Requirements

Ecology provided copies of draft modifications to the Tri-Party Agreement which would
change Action Plan Section 6.5 and 7.8 Quality Assurance Requirements (Attachments 3
and 4).



AGENDA
INTER AGENCY MANAGEMENT INTEGRATION TEAM (IAMIT) MEETING

JUNE 2, 1998
1:00 PH - 1:40 PM

EPA CONFERENCE ROOM
712 SWIFT BLVD., SUITE &

(CHAIRPERSON: J. E. KINZER)

1:00 pm . FFTF SECRETARIAL DECISION AND INTERIM MILESTONE M-92-10 DISCUSSION
(0. Farabee, M. Wilson)

1:20 pm M-40-07 (VAPOR TREATMENT SYSTEM FOR 241-C-103) DISPUTE

(C. Sohn, S. Dahl)

1:40 pm ADJOURN

IMAGENDA .MAY
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